

19

Financial Year : 2022-2023  
ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of Agriculture  
 Bureaucracy : Bangladesh Jute Research Institute (BJRI)  
 recurring Entity Name & Code : Director (A&F), Bangladesh Jute Research Institute  
 ope : Director General, Bangladesh Jute Research Institute

Package No	Description of Procurement Package works	Unit	Quantity	Procurement method & Type	Contract Approved Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of completion to Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>Economic code no : 3258119 Electrical Structures (Repair &amp; Maintenance)</b>																		
WR-1(R)	Necessary repair and renovation of old dilapidated electrical lines of sub-station LT cable of electrical and Alteration of hazardous electrical pool of electrical overhead line of office and residential area of BJRI head Quarter.	Job	1	OTM(e-GP)	DG BJRI	GOB	5.50	Planned Dates Planned Days Actual Date	31-07-22 0 0	10-08-22	24-08-22 14	08-09-22 14	15-09-22 7	22-09-22 7	19-10-22 28	19-10-22 70	18-01-23 90	
WR-2(R)	Repair/renovation work of Lightning Arrester installed on various buildings in the office area of BJRI Head Office	Job	1	OTM(e-GP)/RFQ	DG BJRI	GOB	6.50	Planned Dates Planned Days Actual Date	31-07-22 0 0	10-08-22	24-08-22 14	08-09-22 14	15-09-22 7	22-09-22 7	19-10-22 28	19-10-22 70	18-01-23 90	
WR-3(R)	Repair/Renovation of Dilapidated Electrical Lines Administrative Building 3rd Floor (Accounts section, Administration & Finance department, Audit section, & Cash section, ) of BJRI Head Office	Job	1	RFQ	DG BJRI	GOB	4.00	Planned Dates Planned Days Actual Date	10-08-22 0 0	20-08-22	30-08-22 10	30-08-22 0	07-09-22 7	14-09-22 7	28-09-22 14	12-10-22 38	11-01-23 90	
WR-4(R)	Necessary repair and renovation of dilapidated electrical main lines of various buildings in the residential area of BJRI head office.	Job	1	RFQ/OTM (e-GP)	DG BJRI	GOB	5.00	Planned Dates Planned Days Actual Date	20-08-22 0 0	30-08-22	14-09-22 14	28-09-22 14	05-10-22 7	12-10-22 7	19-10-22 28	16-11-22 70	16-02-23 90	
WR-5(R)	Necessary repair/renovation works in vacant/newly allotted/transferred allotted houses Dilapidated electrical line of BJRI Head Office.	Job	1	RFQ	DG BJRI	GOB	4.00	Planned Dates Planned Days Actual Date	25-08-22 0 0	05-09-22	15-09-22 10	15-09-22 0	22-09-22 7	29-09-22 7	06-10-22 14	20-10-22 38	19-01-23 90	
WR-6(R)	Necessary repair/renovation work of HT Electric Sub Station of Jute Textile Wing of BJRI	Job	1	RFQ	DG BJRI	GOB	5.00	Planned Dates Planned Days Actual Date	30-08-22 0 0	10-08-22	20-09-22 10	20-09-22 0	27-09-22 7	04-10-22 7	11-10-22 14	25-10-22 38	24-01-23 90	
Sub Total (Code no : 3258119 ) Tk =							30.00											
							Lakh											

*[Signature]*  
22/10/22

(ড. মোঃ আব্দুল আজিজ)  
মহাপরিচালক  
বাংলাদেশ গুট গবেষণা ইনস্টিটিউট  
মানিক গিরা এডমিনিস্ট্রেশন, ঢাকা-১২০৭।

*[Signature]*  
22/10/22

মহাপরিচালক  
বাংলাদেশ গুট গবেষণা ইনস্টিটিউট  
মানিক গিরা এডমিনিস্ট্রেশন, ঢাকা-১২০৭।

*[Signature]*  
22/10/22


মহাপরিচালক  
বাংলাদেশ গুট গবেষণা ইনস্টিটিউট  
মানিক গিরা এডমিনিস্ট্রেশন, ঢাকা-১২০৭।


*[Signature]*  
22/10/22


মহাপরিচালক  
বাংলাদেশ গুট গবেষণা ইনস্টিটিউট  
মানিক গিরা এডমিনিস্ট্রেশন, ঢাকা-১২০৭।

16

Description of Procurement Package works	Unit	Quantity	Procurement method & Type	Contract Approved Authority	Source of Funds	Esti. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of completion to Contract	
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>mic code no: 4112303 (Electrical equipment)</b>																	
Procurement of electrical goods for use in various labs, offices, residential buildings and security works of BJRI	L.S.	1	OTM(e-GP)	DG BJRI	GOB	6.00	Planned Dates	10-08-22	20-08-22	30-08-22	30-08-22	07-09-22	14-09-22	28-09-22	12-10-22	27-12-22	
							Planned Days	0	0	10	0	7	7	14	38	45	
							Actual Date										
Miscellaneous (advance grant)	Job	-	DPM	DG BJRI	GOB	1.50	Planned Dates	10-08-22	20-08-22	30-08-22	30-08-22	07-09-22	14-09-22	28-09-22	12-10-22	27-12-22	
							Planned Days	0	0	10	0	7	7	14	38	45	
							Actual Date										
<b>Sub total (Code: 4112303) Tk = 7.50 Lakh</b>																	

  
 ২৭/৯/২০২২  
 মাসুদ  
 সরকারী প্রকৌশলী (অফিস) (ক. মা.)  
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট  
 মালিক মিমা এভিনিউ, ঢাকা-১২০৭।

  
 ২৭/৯/২০২২  
 মাসুদ  
 সরকারী প্রকৌশলী (অফিস) (ক. মা.)  
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট  
 মালিক মিমা এভিনিউ, ঢাকা-১২০৭।

  
 ২৭/৯/২০২২  
 মাসুদ  
 (ড. মোঃ আবদুল আজীম)  
 মহাপরিচালক  
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট  
 মালিক মিমা এভিনিউ, ঢাকা-১২০৭।