Ministry / Division

Agency

Procuring Entity Name & Code

Financial Year: 2023-2024

2" REVISED ANNUAL PROCUREMENT PLAN (Repair & Maintenance)

Ministry of Agriculture
Bangladesh Jute Research Institute (BJRI)
Director (A&F), Bangladesh Jute Research Institute

Hope Director General, Bangladesh Jute Research Institute
Package Description of Procurement Package works Unit Quantity Procurement | Contract Source Est. Cost Time Code for Advertise Advertise Tender Tender l Approval to Notification Signing of Total Time Time of
No. method & Approved of Funds | in Lakh Process Prequel(if Tender Opening Evaluation Award of Award Contract of Contract completion to
Type Authority Tk. applicable) | Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 | 14 15 16 17 18
Economic code no : 3258106, Residential Buildings (Repair & Maintenance) Budget : 35.00 lakh
WR-1(R) [ Repairing, Renovation works & others Planned Dates | 08-08-2023 | 12-08-2023 | 02-09-2023 | 13-09-2023 [ 20-09-2023 | 27-09-2023 | 25-10-2023 10-01-2024 | 08-06-2024
necessary works of B-Type Officers Quater | Sqm. 1 OT™M DG GOB 19.73 Planned Days 0 0 21 14 7 7 28 77 150
(2-Unit) inside, outside, Staircase & Roof top (e-GP) BIRI Actual Date
at Jute Research Regional Station
Kishoregonj.
GD-2(G) | Procurement of Sanitary & Hardware Planned Dates | 09-08-2023 | 13-08-2023 | 03-09-2023 | 14-09-2023 | 21-09-2023 | 28-09-2023 | 26-10-2023 11-01-2024 | 09-06-2024
equipment at BJRI H,Q Dhaka-1207. Job 1 OTM DG GOB 397 Planned Days 0 0 21 14 7 7 28 77 150
(e-GP) BIRI Actual Date
WR-3(R) | Repairing & Maintenance works & others Planned Dates | 09-11-2023 | 13-11-2023 | 03-12-2023 | 14-12-2023 | 21-12-2023 | 28-12-2023 26-01-2024 | 11-04-2024 | 25-06-2024
necessary works of Officers & Staff quarter | Sqm. 1 OT™M DG GOB 9.00
P d D 1 7
B-Type-124/3, E-Type-126/3, Dormitory D- (e-GP) BIRI e il e 9 2 i 7 - Tl 20
10, H-Type-130/2, 129/2, Tin shed-08, Actual Date
Moni-145/A,  H-Moni-145/9,  145/22,
145/23, & 145/27 at BIRI H.Q Dhaka.
WR-4(R) | Others Planned Dates | 20-07-2023" 0 0 0 0 0 0 20-06-2024
Job 1 DPM DG GOB 230 Planned Days 0 0 0 0 0 0 0 0 0
BRI Actual Date
Sub Total (Code no : 3258106) Tk = 35.00 )
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Economic code no : 3258108 Other Buildings and Structures (Repair & Maintenance) Budget : 83.90 lakh
WR- Repairing, Renovation works & others Planned Dates | 09-08-2023 13-08-2023 | 03-09-2023 14-09-2023 | 21-09-2023 | 28-09-2023 [ 26-10-2023 | 11-01-2024 | 09-06-2024
5(R) necessary works of Administrative Building | Sqm 1 OT™M DG GOB 2520 | Planned Days 0 0 21 14 7 7 28 77 150
outside at BIRFH.Q Dhaka -1207. (e-GP) BIRI ‘Actual Date -
WR- Repairing, Renovation works & others Planned Dates | 09-08-2023 13-08-2023 | 03-09-2023 14-09-2023 21-09-2023 | 28-09-2023 | 26-10-2023 | 11-01-2024 | 09-06-2024
6(R) necessary works of Administrative Building | Sqm 1 OTM DG GOB | 23.61 [planned Days | 0 0 21 14 7 7 28 77 150
inside at BJRI H.Q Dhaka -1207. (e-GP) BIJRI
Actual Date
WR- Repairing, Renovation & necessary works of Planned Dates | 06-08-2023 10-08-2023 | 31-08-2023 14-09-2023 21-09-2023 | 28-09-2023 | 26-10-2023 | 11-01-2024 | 09-06-2024
7(R) Soil Science Lab at Research Building in | Sqm. 1 OT™M DG GOB 13.19 [ Planned Days 0 0 21 14 7 7 28 77 150
Agriculture wing at BJRI H.Q Dhaka-1207. (e-GP) BJRI Actual Date
WR- Repairing, Renovation & others necessary Planned Dates | 09-11-2023 13-11-2023 | 03-12-2023 14-12-2023 21-12-2023 | 28-12-2023 | 26-01-2024 | 11-04-2024 | 25-06-2024
8(R) works of Research Building & adjacent | Sqm. 1 OT™M DG GOB 20.50 [ planned Days 0 0 21 14 7 7] 28 77 90
Spinning Mill bhaban outside at BJRI H.Q (e-GP) BJRI Actual Date
Dhaka -1207.
WR- Planned Dates | 20-07-2023 0 0 0 0 0 0 20-06-2024
9(R) Others Job 1 DPM DG GOB 1.40 Planned Days 0 0 0 0 0 0 0 0
BIRI Actual Date
Sub total (Code no : 3258108) Tk = | 83.90
Economic code no : 3258114, Irrigation and drainage structure (Repair & Maint ¢) Budget : 6.00 lakh
WR- Necessary repairing and renovation work Planned Dates 09-08-2023 | 13-08-2023 | 03-09-2023 | 14-09-2023 | 21-09-2023 | 28-09-2023 26-10-2023 | 11-01-2024 | 09-06-2024
10(R) of Existing Irrigation drains for Jute Rm. 1 OTM DG GOB 6.00 Planned Days 0 0 21 14 7 7 28 T, 150
Research  sub-station at Monirampur, (e-GP) /RFQ BJRI Actual Date
jashore
Sub total (Code: 3258114) Tk = 6.00
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Min.lstry / Division

Agency

Procuring Entity Name & Code

Ministry of Agriculture
Bangladesh Jute Research Institute (BJRI)
Director (A&F), Bangladesh Jute Research Institute

Financial Year : 2023-2024

2" REVISED ANNUAL PROCUREMENT PLAN (Capital)

Hope Director General, Bangladesh Jute Research Institute
Package Description of Procurement Package works Unit Quantity | Procurement Contract Source of Est. Cost Time Code for Advertise Advertise Tender Tender Approval to Notification Signing of Total Time Time of
No. method & Approved Funds in Lakh Process Prequel(if Tender Opening Evaluation Award of Award Contract of Contract completion to
Type Authority Tk. applicable) Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Economic code no: 4111306 Irrigation structure (Capital) Budget : 10.00 lakh ‘
WC- Construction works of Irrigation Drain for Planned Dates | 09-08-2023 | 13-08-2023 | 03-09-2023 | 14-09-2023 | 21-09-2023 | 28-09-2023 | 26-10-2023 [ 11-01-2024 | 09-06-2024
11(C) research plot at Jute Research regional RM 1 OTM DG GOB 7.99 Planned Days 0 0 21 14 7 7 28 77 150
station Kishoreganj. (e-GP) BIRI AcraliDat
wC- Construction works of Irrigation Drain for Planned Dates | 09-11-2023 | 13-11-2023 | 03-12-2023 | 14-12-2023 | 21-12-2023 | 28-12-2023 [ 26-01-2024 | 11-04-2024 | 25-06-2024
12(C) research plot at Jute Research sub-station at RM 1 RFQ DG GOB 2.01 Planned Days 0 0 21 14 i U 28 77 90
Monirampur, jashore BIRI Actual Date
Sub Total (Code: 4111306) Tk = 10.00
Economic code no : 4111309 Health provision and water supply (Capital) Budget : 5.00 lakh
wC- Construction works of drainage system for Planned Dates | 08-08-2023 | 12-08-2023 [ 02-09-2023 13-09-2023 20-09-2023 | 27-09-2023 | 25-10-2023 | 10-01-2024 | 08-06-2024
13(C) Rain water drainage / Sewage disposal in RM 1 RFQ DG GOB 5.00 | Planned Days 0 | 0 21 14 7 7 28 77 150
office area of BJRI H.Q Dhaka BJRI Actual Date
Sub Total (Code: 4111309) Tk= | 5.00
Economic code no : 4111315 Small Capital Work (Capital) Budget : 5.00 lakh
wC- Construction works of Guard post on Jute Planned Dates 10-09-2023 | 14-09-2023 | 05-10-2023 | 19-10-2023 | 26-10-2023 | 03-11-2023 | 30-11-2023 | 15-02-2024 | 24-06-2024
14(C) Research Regional station at Faridpur Sqm 1 RFQ DG GOB 5.00 | Planned Days 0 0 21 14 7 7 28 77 130
BRI Actual Date
Sub Total (Code: 4111315) Tk = | 5.00
Economic code no : 4111317 Other Buildings and Structures (Capital) Budget : 45.00 lakh
wC- Construction works of Rcc Road in front of Planned Dates | 10-09-2023 | 14-09-2023 | 05-10-2023 19-10-2023 | 26-10-2023 | 03-11-2023 [ 30-11-2023 | 15-02-2024 | 25-06-2024
15(C) TPDC Bhaban at BJRI H.Q Dhaka-1207. Sqm 1 OT™M DG GOB 45.00 Planned Days 0 0 21 14 7 7 28 77 131
(c-OF) BIRI Actual Date
Sub Total (Code: 4111317) Tk= 45.00
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