

Financial Year: 2022-2023
ANNUAL PROCUREMENT PLAN (Repair & Maintenance)

Ministry / Division : Ministry of Agriculture
Agency : Bangladesh Jute Research Institute (BJRI)
Procuring Entity Name & Code : Director (A&F), Bangladesh Jute Research Institute
Hope : Director General, Bangladesh Jute Research Institute

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement method & Type	Contract Approved Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertise Prequalify (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of completion to Contract
Economic code no : 3258106, Residential Buildings (Repair & Maintenance) Budget : 90.00 lakh																	
WR-1(R)	Repairing, Renovation & Maintenance works of BJRI head quarter Mominpurara residential buildings regional station /sub- station, buildings necessary repair and renovation of houses area as/per required new allotment/transfer allotment /as per demand of flat BJRI H.Q Dhaka-1207.	Sqm	1	OTM (e-GP)	DG BJRI	GOB	40.00	Planned Dates	10-09-2022	14-09-2022	05-10-2022	19-10-2022	26-10-2022	03-11-2022	30-11-2022	30-11-2022	30-04-2023
WR-2(R)	Repairing, Renovation works & others necessary works of Banglow No-1 Building inside, outside, Staircase & Roof top at BJRI H.Q Dhaka-1207.	Sqm	1	OTM (e-GP)	DG BJRI	GOB	8.00	Planned Dates	15-09-2022	20-09-2022	11-10-2022	25-10-2022	02-11-2022	09-11-2022	06-12-2022	06-12-2022	06-06-2023
WR-3(R)	Repairing, Renovation works & others necessary works of Banglow No-2 Building inside, outside, Staircase & Roof top at BJRI H.Q Dhaka-1207.	Sqm	1	OTM (e-GP)	DG BJRI	GOB	6.00	Planned Dates	10-09-2022	14-09-2022	05-10-2022	19-10-2022	26-10-2022	03-11-2022	30-11-2022	30-11-2022	30-04-2023
WR-4(R)	Repairing, Renovation works & others necessary works of B- Type 117 No Building outside, Staircase & Roof top at BJRI H.Q Dhaka-1207.	Sqm	1	OTM (e-GP)	DG BJRI	GOB	15.00	Planned Dates	15-09-2022	20-09-2022	11-10-2022	25-10-2022	02-11-2022	09-11-2022	06-12-2022	06-12-2022	06-06-2023
WR-5(R)	Repairing, Renovation works & others necessary works of C- Type 128 No Building outside, Staircase & Roof top at BJRI H.Q Dhaka-1207.	Sqm	1	OTM (e-GP)	DG BJRI	GOB	7.00	Planned Dates	10-09-2022	14-09-2022	05-10-2022	19-10-2022	26-10-2022	03-11-2022	30-11-2022	30-11-2022	30-04-2023
GD-6(G)	Procurement of Sanitary & Hardware equipment at BJRI H.Q Dhaka-1207.	Job	1	OTM (e-GP)	DG BJRI	GOB	10.00	Planned Dates	15-09-2022	20-09-2022	11-10-2022	25-10-2022	02-11-2022	09-11-2022	06-12-2022	06-12-2022	06-06-2023
WR-7(R)	Others	Job	1	DPM	DG BJRI	GOB	4.00	Planned Dates	15-07-2022	0	0	0	0	0	0	0	30-06-2023
Sub Total (Code no : 3258106) Tk. = 90.00																	

স্বাক্ষরিত হয়েছে (স্বাক্ষর)
২৫/৯/২০২২

স্বাক্ষরিত হয়েছে (স্বাক্ষর)
২৫/৯/২০২২

স্বাক্ষরিত হয়েছে (স্বাক্ষর)
২৫/৯/২০২২

স্বাক্ষরিত হয়েছে (স্বাক্ষর)
২৫/৯/২০২২

স্বাক্ষরিত হয়েছে (স্বাক্ষর)
২৫/৯/২০২২

স্বাক্ষরিত হয়েছে (স্বাক্ষর)
২৫/৯/২০২২

